
 

TO: BATA Oversight Committee DATE: February 6, 2008 

FR: Executive Director W. I.  1253 

RE: 
 
Contract Amendment - On-call Construction Management and Project Design Services: HNTB 

 
This memo is to correct errors in the Request for Committee Approval dated December 5, 2007.   
 
In December 2007, the BATA Oversight Committee approved contract amendment #2 
for $200,000, with a not to exceed amount of $2,000,000 with HNTB to provide construction 
management services for the FasTrak® Strategic Plan improvements. The current contract 
amount was incorrectly listed as $1,800,000. The correct current contract amount is $3,900,000.  
The correct not to exceed total contract amount is $4,100,000. 
 
Amendment No #2 also was incorrectly stated; the correct amendment is #4.  Staff apologizes for 
these errors. 
 
 
Recommendation 

 
Staff recommends that the Committee authorize to the Executive Director to amend 
amendment #4 between HNTB and BATA to reflect the correct not to exceed amount 
$4,100,000. 
 
           

/Steve Heminger/ 
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REQUEST FOR COMMITTEE APPROVAL 
Summary of Proposed Contract Amendment 

 

Work Item No.: 1253 

Vendor: HNTB  
Oakland, CA 
 

 

Work Project Title: On-call Construction Management and Project Design 
Services 

Purpose of Project: To provide staffing to perform construction management 
and oversight for construction projects and design 
services for design projects. 

Brief Scope of Work: Provide construction management services related to the 
close-out of the FasTrak® Strategic Plan projects; and to 
Changeable Message Signs (CMS) and toll plaza 
maintenance for the balance of FY 2007-08. 

Project Cost Not to Exceed: Contract Amendment #4 - $200,000. (Current contract - 
$3,900,000; amendment #4 brings the total contract 
amount to $4,100,000).  

 

Funding Source: Toll bridge Rehabilitation Funds 

Fiscal Impact: Project costs are consistent with funds programmed and 
budgeted in the BATA Toll Bridge Rehabilitation 
Program 

Motion by Committee: That the Executive Director or his designee is authorized 
to negotiate and enter into a contract amendment with 
HNTB to provide staffing to perform construction 
management services for the close-out of the FasTrak® 
Strategic Plan projects; and for CMS and toll plaza 
maintenance for the balance of FY 2007-08, and the Chief 
Financial Officer is directed to set aside funds up to 
$200,000 for such contract amendment.  

BATA Oversight Chair:  

 Steve Kinsey 

Approved: Date: February 13, 2008 

 


